AGENCY

Washington State Military Department

AMENDMENT
1. SUB-GRANTEE NAME/ADDRESS: 2. GRANT AGREEMENT NUMBER: 3. AMENDMENT NUMBER:
City of Everett
3200 Cedar Street D15-002 A
Everett, WA 98201

4. SUB-GRANTEE CONTACT, NAME/PHONE/EMAIL: 5. DEPARTMENT CONTACT, NAME/PHONE/EMAIL:

Richard Hefti, 425-257-7215 Cindy Carroll, (253) 512-7042

RHefti@everettwa.gov Cindy.Carroll@mil.wa.gov

6. TIN or SSN: 7. CATALOG OF FEDERAL DOMESTIC 8. FUNDING SOURCE NAME/AGREEMENT #:
ASST. (CFDA) #:

NA 97.039 (HMGP) FEMA-4083-WA-05-R

9. FUNDING AUTHORITY: )
Washington State Military Department (Department) and Federal Emergency Management Agency (FEMA)

10. DESCRIPTION/JUSTIFICATION OF AMENDMENT:

City of Everett requested additional time to complete their seismic retrofit of the City of Everett Water
Plant. Letter received from FEMA granting a Period of Performance extension for DR-4083 to September
25, 2018.

11. AMENDMENT TERMS AND CONDITIONS.
1. The overall grant agreement amount of $986,895 remains unchanged.

2. The Scope of Work for this project remains unchanged.
3. The grant agreement end date of September 25, 2017 is changed to September 25, 2018.

This Amendment is incorporated in and made a part of the Grant Agreement. Except as amended herein, all other terms
and conditions of the Grant Agreement remain in full force and effect. Any reference in the original Grant Agreement or an
Amendment to the “Grant Agreement” shall mean “Grant Agreement as amended”. The Department and Sub-grantee
acknowledge and accept the terms of this Amendment as identified above, effective on the final date of execution below.
By signing this Amendment, the signatories warrant they have the authority to execute this Amendment.

IN WITNESS WHEREOF, the parties have executed this Amendment:

FOR THE DEPARTMENT:

Dan-Swisher, Chief Financial Officer
Washington State Military Department

BOILERPLATE APPROVED AS TO FORM
Brian E. Buchholz (signature on file) 1/28/2015
Assistant Attorney General

Form Date: 10/27/00

City Clerk
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Attachment 5

PROJECT DEVELOPMENT SCHEDULE (Revised)

Sub-Grantee:
PROJECT TITLE:

City of Everett

Seismic Retrofit

City of Everett Water Filter Plant Operations Building: Structural and Nonstructural

DESCRIPTION OF ACTIVITY/TASK

SCHEDULED COMPLETION DATE

Design & Permits September 2016
Advertisement & Award of Construction April 2017
Construction December 2017

Total Time Required to Complete This Project: 25 months

Quarterly Reports Due on Project Progress, Final
Project Report and all documentation, site visits and
inspections.

October 15, 2014
January 15, 2015
April 15, 2015
July 15, 2015
October 15, 2015
January 15, 2016
April 15, 2016
July 15, 2016
October 15, 2016
January 15, 2017
April 15, 2017
July 15, 2017
October 15, 2017
Final Report January 15, 2018
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